Vit Prechtl (C00298335) - Procedural Building Generator		SEP	OCT				NOV				DEC				JAN				FEB				MAR			
PHASE	**DETAILS**	**WEEK 1**	**WEEK 2**	**WEEK 3**	**WEEK 4**	**WEEK 5**	**WEEK 6**	**WEEK 7**	**WEEK 8**	**WEEK 9**	**WEEK 10**	**WEEK 11**	**WEEK 12**	**WEEK 13**	**WEEK 14**	**WEEK 15**	**WEEK 16**	**WEEK 17**	**WEEK 18**	**WEEK 19**	**WEEK 20**	**WEEK 21**	**WEEK 22**	**WEEK 23**	**WEEK 24**	**WEEK 25**
Project Initiation	- Initiation -Project Proposal	Project Proposal																								
	- Initiation - Proof of Concept		Proof of Concept																							
	- Initiation - Technical Proof of Concept			Technical PoC																						
	- Initiation - Storyline				Storyline																					
	- Initiation Gantt Chart				Gantt Chart																					
Geometry Nodes Main Framework	- Geo nodes - Develop building generator based on modeled walls					Modeled Walls																				
	- Geo nodes - Implement the building generator to work on modular walls						Modular Walls																			
Assets	- Assets - Create concept for 3 base asset packs							Concept 3 asset packs																		
	- Assets - Model the 3 base asset packs								Model 3 asset packs																	
	- Assets - Unwrap and texture the 3 base asset packs										Texture & Unwrap 3 asset packs															
Geometry Nodes Optimisation and Fixes	- Geo Nodes - Implement seed-based randomisation												Seed random													
	- Geo Nodes - Integrate, optimise the tool, fixing issues													Integration + Fixes												
Python User Interface	- Python - Develop Python interface and Blender sidebar addon														Python User Interface + Sidebar											
	- Python - Addon, Finetunning, debugging																	Addon Finetuning + Debugging								
Presentation	- Presentation - Generate example buildings, assemble environments																				Generate examples					
	- Presentation - Lighting, rendering and presentation visuals																				Presentation visuals					
	- Presentation - Documentation, evaluation and final submission	Documentation + Evaluation + final submission (Documentation weekly)																								